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Place: Anchorage, Alaska

Subject: MOU Work Group Biweekly Teleconference — Annette Idland

Participant Organization Phone

Dokoozian, Lyn Jacobs Engineering Group Inc. 907-751-3349
Gunyah, Ed Bureau of Indian Affairs 907-886-7738
Johnston, Robert U.S. Army Engineer District-Alaska 907-753-5664
Phillips, Tammy U.S. Army Engineer Digtrict-Alaska 907-753-5550
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294
Sagle, Kathy U.S. Army Engineer District-Alaska 907-753-5664
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MEETING MINUTES

Action Agenda
Required ltem Discussion
By No.

These are the notes from the MOU Work Group Biweekly Teleconference.
Agenda:

1.0 Rall Cdl

2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 ActionList

4.0 Discussions and New |ssues

5.0 Newdletter Articles’/Website Update
6.0 Teleconference/Meeting Schedule
7.0 Closure

1.0 Roll Call — (see attendee list above)

2.0 Agency Information and Schedules

2.1 BIA — (Gunyah)
Planning to do site investigation at the Roads Shop. Waiting on estimate
from Ridolfi Engineers.
2.2 FAA — (Not Present)
23 MIC — (Ridolfi)

- Conducting debris remova a Moss Point Garrison. It will last through
summer’s end.

Beginning prep work a Winnipeg Garrison. Will do debris remova and
some limited sampling in areas where contamination is anticipated. This
work will be done during June.

Between 9 and 19 July, some soil boring and subsurface soil sampling will
be conducted at the Air Warning Station and Quarter Master Utility
buildings. These are FUDS sites.

The MIC has 3 crews working, made up of 14 people total. They expect
to work until September.
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2.4

USAED - (Johnston/Dokoozian)

JE mobilized 11 June to Annette Iand.
Waiting to review the MIC/Ridolfi workplan.

25

USCG - (Not present)

3.0

Action List
FAA not present. Did not address their actions.

MIC, Benson not present — did not address their actions.

4.0

Discussions and New | ssues

Soil Stockpiling: Johnston would like to coordinate with MIC/Ridolfi on
locations for soil stockpiling a Annette ISand. Ridolfi will be at Annette
next week. Slagle will look at the location that Ridolfi has in mind, when
she goes to Annette Island the week of June 25.

5.0

Newsletter ArticlessWebsite Update

Newsdletter articles / web site updates are due to Benson and Allery by
16 July 2001.

6.0

Teleconference/M eeting Schedule
Next teleconference is scheduled for 26 June at 1:30 pm AST.

7.0

Closure
Teleconference ended at 2:00 p.m.
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